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Subject: PUBLIC HEARING ALTERNATIVES FOR THE PROPOSED REGULATIONS 
REGARDING THE THROUGH TRANSPORTATION OF HIGHWAY ROUTE 
CONTROLLED QUANTITY (HRCQ) SHIPMENTS OF RADIOACTIVE
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Hazardous Materials Section (HMS) has prepared the attached issue paper regarding public 

hearing alternatives for HRCQ of RAM proposed regulations. We have reviewed the issue 

paper and concur with HMS’s assessment. We are forwarding the recommendations fox" your 

review and approval. "INs is a time sensitive issue; therefore, a decision by April 4, 1994, 

would be appreciated so we may move forward with the mlemaking process. 

Attachment 



RADIOACTIVE MATERIALS TIME LINE 

START 
DATE 

TASK EST TIME STATUS 

07/13/92 New RAM Routing Coordinator began training 20 days Complete 

08/06/92 Updated Version of HazTrans® arrived 1 day Complete 

08/10/92 Training on updated HazTrans® 5 days Complete 

08/19/92 Request submitted for new computer to run HazTrans® 30 days Complete 

09/17/92 Purchase order issued for new computer to run HazTrans® 90 days Complete 

11/20/92 New computer arrived, configured computer to run HazTrans® 20 days Complete 

12/17/92 Initial RAM route evaluations and assessments 90 days Complete 

03/15/93 Development of Drafts: Initial Statement of Reasons (ISR), Notice 
of Proposed Regulatory Action (NPRA), and RAM Routing Study 

180 days Complete 

07/12/93 Prepare handouts and presentations for Consultative Meeting 30 days Complete 

08/30/93 Consultative Meeting 1 day Complete 

08/31/93 HMS reviews and evaluates comments received at meeting. 
Finalize ISR, NPRA, RAM Transportation Routing Study. 

60 days Complete 

11/01/93 ISR, NPRA and RAM Transportation Routing Study to regulation 
development coordinator for review and document preparation 

14 days Complete 

11/15/93 ESD and Executive office review of final documentation 7 days Complete 

01/04/94 ISR and NPRA to OAL 7 days Complete 

01/05/94 OAL review and publication of notice 15 days* Complete 

01/28/94 Notice published 15 days Complete 

01/28/94 45-day Public Written Comment Period 45 days* Complete 

03/21/94 Discuss public hearing option with Executive Management 14 days Complete 

06/15/94 Conduct public hearings 30 days Complete 

07/15/94 Review and evaluation of comments received 15 days Complete 

07/22/94 Prepare Notice of Proposed Modifications (if needed) 15 days n\a 

07/29/94 OAL Publishes Notice of Proposed Modifications (if needed) 15 days* n\a 

08/11/94 15-day Written comment period (if needed) 15 days* n\a 

08/19/94 Obtain Departmental approvals, submit final Rulemaking to OAL 35 days* Complete 

08/23/94 File Notice of Exemption w/Office of Planning & Research 30 days* Complete 

09/19/94 OAL files regulations with Secretary of State 30 days Complete 

10/19/94 Regulations in Effect Complete 

* Mandatory Time Frame Formal recognition of routes received via FI-1WA letter 11-15-94 
Project complete 


